

Sprint kalendar (24 tjedna, 12 sprintova)

Sprint	Start	Kraj
S1	2026-04-20	2026-05-03
S2	2026-05-04	2026-05-17
S3	2026-05-18	2026-05-31
S4	2026-06-01	2026-06-14
S5	2026-06-15	2026-06-28
S6	2026-06-29	2026-07-12
S7	2026-07-13	2026-07-26
S8	2026-07-27	2026-08-09
S9	2026-08-10	2026-08-23
S10	2026-08-24	2026-09-06
S11	2026-09-07	2026-09-20
S12	2026-09-21	2026-10-04

Taskovi i raspored (sa start i due datumima)

Task	Planirano (Sprint)	Start	Kraj	Priority	Tag
☐ [S1] Potvrdi viziju, opseg i MVP	S1	2026-04-20	2026-05-03	High	mvp
☐ [S1] Postavi pravila rada (DoD/DoR, ceremonije, način procjene)	S1	2026-04-20	2026-05-03	Normal	process
☐ [S1] Identificiraj dionike i user potrebe	S1	2026-04-20	2026-05-03	High	stakeholders
☐ [S2] Definiraj module sustava i epice	S2	2026-05-04	2026-05-17	High	epics

☐	S2	2026-05-04	2026-05-17	Normal	roadmap
[S2] Prioritiziraj backlog i definiraj release plan (12 sprintova)					
☐	S2-S3	2026-05-04	2026-05-31	High	architecture
[S2-S3] Skiciraj arhitekturu i podatkovni model + integracije					
☐	S3	2026-05-18	2026-05-31	High	ux
[S3] UI/UX wireframe za MVP ekrane					
☐	S3-S4	2026-05-18	2026-06-14	High	event
[S3-S4] Implementiraj event setup (event, venue, kapacitet)					

☐ [S4-S5] Implementiraj ticketing osnove (tipovi ulaznica, narudžbe)	S4-S5	2026-06-01	2026-06-28	High	ticketing
☐ [S5-S6] Implementiraj check-in (QR, attendee lista)	S5-S6	2026-06-15	2026-07-12	High	checkin
☐ [S6] Osnovni lineup i raspored (stage slots)	S6	2026-06-29	2026-07-12	Normal	schedule
☐ [S9-S10] Pripremi test plan i test caseove za MVP	S9-S10	2026-08-10	2026-09-06	High	testing



S11

2026-09-07

2026-09-20

Urgent

uat

[S11] UAT scenariji i MVP demo priprema



S12

2026-09-21

2026-10-04

High

release

[S12] Go-live plan + simulacija događaja (dress rehearsal)